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  CONTRACT 009359                      DAYS PLANNED/REVISED  140.0           DISTRICT 5

  WORK DONE 10-24-2019                         DAYS WORKED   113.0           ESTIMATE    8  PROGRESS

  TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE

  DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH
                    NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001      $40,000.0000          $40,000.00          $40,000.00          $40,000.00          $40,000.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002           $4.2500           17,023.50           16,862.00           17,408.00           17,408.00
                                 $72,349.88          $71,663.50          $73,984.00          $73,984.02
     REMOVING GUARDRAIL                                       L.F. MAJOR    2.26% OVER

  003         $150.0000              232.00              228.00              232.00              232.00
                                 $34,800.00          $34,200.00          $34,800.00          $34,800.00
     REMOVING GUARDRAIL ANCHOR                                EACH        100.00% POSTED

  004          $43.5000            2,387.00            2,348.00            1,407.90            1,407.90
                                $103,834.50         $102,138.00          $61,243.65          $61,243.65
     CRUSHED SURFACING BASE COURSE                            C.Y. MAJOR   41.02% UNDER

  005          $33.6000              594.00              594.00              631.30              631.30
                                 $19,958.40          $19,958.40          $21,211.68          $21,211.68
     AES. TR. BEAM GUARDRAIL TYPE 1                           L.F.          6.28% OVER

  006          $35.5000            1,075.00            1,075.00            1,087.50            1,087.50
                                 $38,162.50          $38,162.50          $38,606.25          $38,606.25
     AES. TR. BEAM GUARDRAIL TYPE 31                          L.F. MAJOR    1.16% OVER

  007       $2,240.0000                2.00                2.00                2.00                2.00
                                  $4,480.00           $4,480.00           $4,480.00           $4,480.00
     AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 2        EACH        100.00% POSTED
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  008       $4,320.0000               12.00               12.00               12.00               12.00
                                 $51,840.00          $51,840.00          $51,840.00          $51,840.00
     AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 21       EACH MAJOR  100.00% POSTED

  009       $1,500.0000                3.00                3.00                3.00                3.00
                                  $4,500.00           $4,500.00           $4,500.00           $4,500.00
     AES. TR. BEAM GUARDRAIL ANCHOR TYPE 1                    EACH        100.00% POSTED

  010       $1,500.0000                2.00                2.00                1.00                1.00
                                  $3,000.00           $3,000.00           $1,500.00           $1,500.00
     AES. TR. BEAM GUARDRAIL ANCHOR TYPE 4                    EACH         50.00% UNDER

  011       $4,100.0000               13.00               13.00               13.00               13.00
                                 $53,300.00          $53,300.00          $53,300.00          $53,300.00
     AES. TR. BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL      EACH MAJOR  100.00% POSTED

  012       $2,950.0000              180.00              177.00              185.00              185.00
                                $531,000.00         $522,150.00         $545,750.00         $545,750.00
     BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL               EACH MAJOR    2.78% OVER

  013          $60.0000              375.00              375.00              162.50              162.50
                                 $22,500.00          $22,500.00           $9,750.00           $9,750.00
     BEAM GUARDRAIL TYPE 31 BURIED TERMINAL TYPE 2            L.F.         56.67% UNDER

  014          $23.0000              212.50              212.50              212.50              212.50
                                  $4,887.50           $4,887.50           $4,887.50           $4,887.50
     BEAM GUARDRAIL TYPE 1                                    L.F.        100.00% POSTED
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  015          $22.2500           14,575.00           14,588.00           14,875.10           14,875.10
                                $324,293.75         $324,582.99         $330,970.98         $330,971.08
     BEAM GUARDRAIL TYPE 31                                   L.F. MAJOR    2.06% OVER

  016       $3,550.0000               21.00               21.00               19.00               19.00
                                 $74,550.00          $74,550.00          $67,450.00          $67,450.00
     BEAM GUARDRAIL TRANSITION SECTION TYPE 21                EACH MAJOR    9.52% UNDER

  017       $1,150.0000               24.00               23.00               23.00               23.00
                                 $27,600.00          $26,450.00          $26,450.00          $26,450.00
     BEAM GUARDRAIL ANCHOR TYPE 10                            EACH          4.17% UNDER

  018     $305,000.0000         $305,000.00         $305,000.00         $305,000.00         $305,000.00
     PROJECT TEMPORARY TRAFFIC CONTROL                        L.S. MAJOR  100.00% POSTED

  019          $50.0000              400.00              400.00              400.00              400.00
                                 $20,000.00          $20,000.00          $20,000.00          $20,000.00
     TRAINING                                                 HR          100.00% POSTED

  020       $9,000.0000           $9,000.00           $9,000.00             $514.14             $514.14
     ROADSIDE CLEANUP                                         EST.         94.29% UNDER

  021           $5.0000               $5.00               $5.00                 .00               $0.00
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.        100.00% UNDER
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  022           $1.0000-              $1.00-              $1.00-                .00               $0.00
     MINOR CHANGE                                             CALC        100.00% UNDER

  023           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  024       $1,000.0000           $1,000.00           $1,000.00           $1,000.00           $1,000.00
     SPCC PLAN                                                L.S.        100.00% POSTED

  025       $5,500.0000               $0.00           $5,500.00           $5,500.00           $5,500.00
     CO 2-MOBILIZATION                                        L.S.          0.00%

  026          $30.2500                 .00                 .05                 .04                 .04
                                      $0.00               $1.51               $1.21               $1.21
     CO 2-CLEARING & GRUBBING                                 ACRE          0.00%

  027         $232.3200                 .00               10.00               21.83               21.83
                                      $0.00           $2,323.20           $5,071.55           $5,071.55
     CO 2-ROADWAY EXCAVATION INCL. HAUL                       C.Y.          0.00%

  028          $94.3800                 .00               65.00               41.00               41.00
                                      $0.00           $6,134.70           $3,869.58           $3,869.58
     CO 2-ROCK EMBANKMENT                                     C.Y.          0.00%
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  029      $10,870.0000               $0.00          $10,870.00          $10,870.00          $10,870.00
     CO 2-TEMPORARY TRAFFIC CONTROL                           L.S.          0.00%

  030       $4,000.0000               $0.00           $4,000.00           $5,430.37           $5,430.37
     CO 2-REMOVE & RESET GUARDRAIL                            EST.          0.00%

  031         $100.4300                 .00               60.00               38.83               38.83
                                      $0.00           $6,025.80           $3,899.70           $3,899.70
     CO 2-CRUSHED SURFACING BASE COURSE                       C.Y.          0.00%

  032       $1,825.0000               $0.00           $1,825.00           $1,825.00           $1,825.00
     CO 3-CONTRACTOR STANDBY TIME                             L.S.          0.00%

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..     $1,746,059.53
***                      =================== -------------------
*** REVISED AMOUNT...........................     $1,770,046.10
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........     $1,733,705.61
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................     $1,733,705.73
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................   3.00% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


